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Introduction

City of Laguna Beach
Cost‐Benefit Analysis and Feasibility Study for the Acquisition of SR 133 from Coast Highway to El Toro Road

Task 4: Risk Identification and Analysis

The purpose of this task is identify and document potential risks to the City of Laguna Beach's acquisition of SR 133 (Laguna Canyon Road) and risks to improvement projects planned for SR 133.

All risks of the City acquiring the roadway and undertaking planned improvement projects are included in this analysis, including those risks to the City as well as to City residents and the community . 
Many identified risks of planned improvement projects would also apply if the State of California, rather than the City of Laguna Beach, were to undertake the improvement projects.

Identified risks are grouped in the following categories:
• Improvement Project Disbenefits
• Political Risks
• Design and Construction Risks
• Ownership Risks
• Utility Risks
• Roadway Condition Risks
• Cost Risks

Risks are assessed qualitatively along two dimensions and plotted on "heat maps" along both of these dimensions:
• Probability
• Impact

The heat maps utilize the following five classifications of Probability and Impact risk:
VH Very High
H High
M Medium
L Low
VL Very Low

The 'Risks'  worksheet lists, categorizes, describes, and plots each identified risk. The 'RiskSummary'  worksheet plots all risks on one unified heat map.

For example, Roadway Flooding is assessed to be a risk of high magnitude and medium risk.

This information, paired with the expected costs and benefits, will provide the City Council with a wide range of information that they can utilize in the decision‐making process.
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Risk Name

Corridor Aesthetic Disbenefits

Ⓐ

Ⓑ

Ⓒ

Ⓓ

Ⓔ

Ⓕ

Political Risks

State Agency Cooperation
The City's acquisition of Laguna Canyon Road will require cooperation with state 
agencies, which is not certain. PR

O
BA

BI
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TY

IMPACT

Community Engagement
Community engagement and buy‐in will be necessary to make the acquisition of Laguna 
Canyon Road and potential improvement projects a success. A lack of community 
engagement and agreement could endanger these projects. PR
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City Stakeholder Agreement
All relevant stakeholders within the City of Laguna Beach must come to agreement on 
acquisition and project terms. PR
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Extended sidewalks, curb and gutter, and bicycle lanes could impact the rural aesthetics 
of the corridor.

For additional detail on this project disbenefit risk, see Task 2: Benefit Identification and 
Quantification,  Section 3.1.4.
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Evaluation
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Safety Disbenefits

Larger or more plentiful street trees along Laguna Canyon Road could become crash 
hazards, posing a safety risk.

For additional detail on this project disbenefit risk, see Task 2: Benefit Identification and 
Quantification,  Section 3.2.1.

Improvement Project Disbenefits

Travel Time Disbenefits

Changes to crosswalks, traffic control measures, traffic signals, and speed limits along 
Laguna Canyon Road could slow travel and increase average travel times.

For additional detail on this project disbenefit risk, see Task 2: Benefit Identification and 
Quantification,  Section 3.1.2.
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Construction Staging Risks

Ⓙ

Ⓚ

Design Uncertainties

Potential improvement projects along Laguna Canyon Road have not yet been fully 
designed. This uncertainty increases the risk of project cost and scope overruns. Design 
uncertainty risk is especially pronounced south of Canyon Acres Drive, which was not 
considered in the Project Study Report (PSR).

Project design uncertainty represents a risk in addition to all known project disbenefit 
risks.
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Ⓖ

Ⓗ

Work Restrictions
Construction work restrictions, including light or noise restrictions, could complicate 
planned improvement projects. PR
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IMPACT

Construction work on potential improvement projections could temporarily obstruct and 
delay traffic along Laguna Canyon Road and on neighboring streets. PR
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Construction staging difficulties could complicate planned improvement projects.
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Ⓘ

Construction Traffic Impacts

IMPACT

Permitting Delays
Any necessary environmental permitting processes could take longer than expected, 
delaying planned improvement projects. PR
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Design and Construction Risks
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Ⓝ

Ⓞ

Ⓟ
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Ⓜ

Right‐of‐Way Encroachments and 
Uncertainty

Numerous right‐of‐way encroachments exist along the Laguna Canyon Road right‐of‐way, 
and all encroachments have not necessarily been recorded by County authorities. These 
encroachments would have to be addressed by the City after the acquisition of Laguna 
Canyon Road and could complicate planned improvement projects.

Utility relocation can be particularly dangerous, posing a safety risk to utility workers.

Utility Service Agreements
Utility undergrounding would require agreement and coordination with utility service 
providers. PR
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IMPACT

Utility Undergrounding Safety Risks

PR
O
BA

BI
LI
TY

IMPACT

ADA Liabilities
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Ownership Risks

Utility Risks

Most of Laguna Canyon Road does not feature sidewalks or meet ADA accessibility 
requirements. Major work along the corridor could trigger ADA requirements, which 
would be a liability to the City after the City assumes ownership. PR
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Utility Easement Risks
Easements on private or other non‐City‐owned property may be necessary for utility 
undergrounding. PR
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Ⓤ

Ⓥ

Ⓠ

Ⓡ

Legal Liabilities / Fees

Ⓣ Soil or Groundwater 
Contamination

Roadway Flooding Risks

Emergency Road Closure Risks

Drainage Concerns

Drainage issues along the corridor amount to a risk for the owner of Laguna Canyon Road. 
For example, HDR is currently undertaking a project with Orange County to design a 
drainage channel to the ocean in Laguna Beach where walls are failing and currently 
supported by temporary struts. 
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Laguna Canyon Road is known to experience flooding for a variety of reasons. These 
flooding issues would become the responsibility of the City after taking control of 
roadway. PR
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IMPACT

Pavement Condition Liabilities
As the roadway owner, the City would take over the responsibility of addressing 
pavement needs on Laguna Canyon Road. PR
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IMPACT

Ⓢ

Laguna Canyon Road has previously been subject to emergency road closures due to 
natural events such as brush fires. These emergency road closures and associated 
emergency roadwork assignments would become the responsibility of the City after 
taking control of roadway.

For additional detail on road closure costs, see Task 1: Cost Analysis.
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Roadway Condition Risks

There is a fiscal risk associated with claims and lawsuits involving injuries along the 
roadway (e.g.  trip/fall along the sidewalk, potholes). Although not every claim becomes a 
lawsuit that reaches settlement, there are still legal fees associated with defending the 
City as the roadway owner.  Litigation can involve very substantial costs if a case involves 
a fatality accident along the roadway.

For additional detail on legal expense risks, see Task 1: Cost Analysis.
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There are standard issues related to the roadway that need to be remediated either in 
the PA/ED phase, PS&E phase, or prior to construction of a project along the roadway. 
These standard issues include the removal/disposal of aerially‐deposited lead (ADL), 
yellow paint and thermoplastic striping, polychlorinated biphenyls (PCBs), and creosote 
and pentachlorophenol. As the roadway owner, the City would take over the 
responsibility of contaminant remediation.
For additional detail on contamination risk, see Task 1: Cost Analysis.
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Cost Risks
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Risk Summary

VH Ⓖ Ⓞ Ⓡ Ⓛ Ⓣ Ⓤ

H Ⓝ Ⓜ Ⓚ Ⓠ

M Ⓑ Ⓙ Ⓐ Ⓒ Ⓗ Ⓥ Ⓔ Ⓕ

L Ⓘ Ⓢ Ⓓ

VL Ⓟ
VL L M H VH

Ⓐ Safety Disbenefits Improvement Project Disbenefits

Ⓑ Corridor Aesthetic Disbenefits Improvement Project Disbenefits

Ⓒ Travel Time Disbenefits Improvement Project Disbenefits

Ⓓ State Agency Cooperation Political Risks

Ⓔ Community Engagement Political Risks

Ⓕ City Stakeholder Agreement Political Risks

Ⓖ Design Uncertainties Design and Construction Risks

Ⓗ Permitting Delays Design and Construction Risks

Ⓘ Construction Staging Risks Design and Construction Risks

Ⓙ Work Restrictions Design and Construction Risks

Ⓚ Construction Traffic Impacts Design and Construction Risks

Ⓛ Right‐of‐Way Encroachments and Uncertainty Ownership Risks

Ⓜ ADA Liabilities Ownership Risks

Ⓝ Utility Easement Risks Utility Risks

Ⓞ Utility Service Agreements Utility Risks

Ⓟ Utility Undergrounding Safety Risks Utility Risks

Ⓠ Roadway Flooding Risks Roadway Condition Risks

Ⓡ Pavement Condition Liabilities Roadway Condition Risks

Ⓢ Drainage Concerns Roadway Condition Risks

Ⓣ Soil or Groundwater Contamination Roadway Condition Risks

Ⓤ Legal Liabilities / Fees Cost Risks

Ⓥ Emergency Road Closure Risks Cost Risks

Risk Name Risk Category

RISK EVALUATION SUMMARY TABLE
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